

SVGSP Look Ahead Schedule: Timeline for GSP Development: August 1, 2021 – January 31, 2022

August 2021

August 16: TAC and Board meetings

- Funding mechanisms for GSP implementation
- Water Budget

Late August: Distribution of draft text on Chapter 3, Sustainable Management Criteria (SMC)

Late August: Distribution of draft text on Chapter 4, Projects and Management Actions (PMAs)

September 2021

Early September: Working session on PMAs

September 20: TAC and Board meetings

- Review and discussions of Sustainable Management Criteria: SMCs
- Continued discussion of PMAs
- Approval for Notice of Public Hearing for Adoption of GSP

October 2021

October 18: TAC and Board meetings

- Chapter 5: GSP Implementation

Release of GSP Public Review Draft

Public workshops

November 2021

November 15: TAC and Board meetings

- Review of GSP Public Review Draft

Revisions to GSP text

December 2021

TBD: TAC Meeting

- Review of comments received and how addressed

December 20: Board meeting

- Public Hearing on Adoption of GSP

Follow-up actions as needed.

January 31, 2022: Submittal of Sierra Valley GSP to DWR by this date