

## Sierra Valley GSP: “Look Ahead” Schedule - Proposed

*Italics = anticipated dates*    **Bold = confirmed dates**

Ch.	Chapter Name	Introduction at TAC meeting	Additional content as needed	Suggestion for Proposed Approach	Finalize Draft GSP Text w/ TAC	Board Updates
1	Introduction <ul style="list-style-type: none"> <li>background and administrative requirements</li> </ul>					
2	Plan Area and Basin Setting <ul style="list-style-type: none"> <li>Description of groundwater basin setting, beneficial uses &amp; water budgets</li> <li>Data portal (<a href="https://sierra-valley.gladata.com">https://sierra-valley.gladata.com</a>)</li> </ul>	<ul style="list-style-type: none"> <li><b>April 2021</b></li> <li><b>Jan. 2021</b></li> </ul>		Send comments by <b>March 12<sup>th</sup></b>		
3	Sustainable Management Criteria – local sustainability (includes discussion of Monitoring Networks) <ul style="list-style-type: none"> <li>Groundwater Quality</li> <li>Subsidence</li> <li>Groundwater Dependent Ecosystems (GDEs)</li> <li>Groundwater Levels</li> <li>Interconnected Surface Water</li> <li>Groundwater Storage</li> </ul>	<ul style="list-style-type: none"> <li><b>Nov. 2020</b></li> <li><b>Nov. 2020</b></li> <li><b>Feb. 2021</b></li> <li><b>March 2021</b></li> <li><i>April 2021</i></li> <li><i>April 2021</i></li> </ul>		<ul style="list-style-type: none"> <li><b>Feb. 2021</b></li> <li><b>March. 2021</b></li> <li><i>May 2021</i></li> <li><i>June 2021</i></li> <li><i>May 2021</i></li> <li><i>June 2021</i></li> </ul>	<ul style="list-style-type: none"> <li><i>April 2021</i></li> <li><i>April 2021</i></li> <li><i>June 2021</i></li> <li><i>July 2021</i></li> <li><i>June 2021</i></li> <li><i>July 2021</i></li> </ul>	<i>Ongoing monthly updates to GSAs at SVGMD Board meetings</i>
<b>Public Workshop proposed for late April</b>						
4	Projects and Management Action (to achieve sustainability) <ul style="list-style-type: none"> <li>Groundwater Quality</li> <li>Subsidence</li> <li>Groundwater-Surface Water Interactions</li> <li>Groundwater Levels</li> <li>Groundwater Storage</li> </ul>	<ul style="list-style-type: none"> <li><i>May 2021</i></li> <li><i>May 2021</i></li> <li><i>June 2021</i></li> <li><i>July 2021</i></li> <li><i>August 2021</i></li> </ul>		<ul style="list-style-type: none"> <li><i>June 2021</i></li> <li><i>June 2021</i></li> <li><i>July 2021</i></li> <li><i>August 2021</i></li> <li><i>Sept. 2021</i></li> </ul>	<ul style="list-style-type: none"> <li><i>July 2021</i></li> <li><i>July 2021</i></li> <li><i>August 2021</i></li> <li><i>Sept. 2021</i></li> <li><i>October 2021</i></li> </ul>	<i>Ongoing monthly updates to GSAs at SVGMD Board meetings</i>
5	Plan Implementation (working the plan)	<ul style="list-style-type: none"> <li><i>October 2021</i></li> </ul>		n/a		

**NOTE: Deadlines for submittal of comments will be established with at least a two-week notice of comment cutoff.**